

JIM COMMON DRIVE

TRAFFIC CALMING PROCESS & TIMELINE

Workshops and
Online Survey
October 2016

Stakeholder
Review
January 2017

Open House
January 2017

Presentation to County
Council for final decision
March 2017

Development of
preliminary traffic
calming options
November/December 2016

Online Feedback
of preliminary traffic
calming options
January 2017

Development of final
traffic calming
recommendations
February 2017

Construction (with
planned neighbourhood
rehabilitation)
Summer 2017