


Workshops and
Online Survey
March 2015

Stakeholder
Input Panel
May 2015

Open House
June 2015

Presentation to County
Council for final decision
Fall 2015



Development of
preliminary traffic
calming options
April/May 2015

Refinement of
preliminary traffic
calming options
June 2015

Development of final
traffic calming
recommendations
Summer 2015

Construction (with
planned neighbourhood
rehabilitation)
2015-2021