

South of Wye ARP Project Phases



PHASE 1

SUMMER - FALL
2020

- Project Initiation
- Background Research

- Consultation #1 Stakeholder and Landowner - Visioning

PHASE 2

FALL 2020-
WINTER 2021

- Technical Background Documents

- Consultation #2 Stakeholder and Landowner - Concept Design Consultation

PHASE 3

WINTER 2021 -
SPRING 2022

- Land Use Concepts and Boundary Scenarios for ARPs
- Recommended Land Use Concepts and Boundaries for ARPs

- Consultation, #3A Public, Stakeholder and Landowner - Scenarios
- Consultation #3B Public, Stakeholder and Landowner - Recommendation

**WE ARE
HERE**

PHASE 4

SPRING- FALL
2022

- Prepare Drafts of ARPs and Technical Studies for Consultation and Circulation

- Consultation #4 Public, Stakeholder and Landowner - Review of Draft Documents

PHASE 5

FALL - WINTER
2022

- Finalize ARPs and Technical Studies

- Council Presentation and Public Hearing