

South of Wye ARP Project Phases

PHASE 1

**JULY -
OCTOBER 2020**

- Project Initiation
 - Background Research
-
- Consultation #1 Stakeholder and Landowner - Visioning

PHASE 2

**OCTOBER -
DECEMBER 2020**

- Technical Background Documents
-
- Consultation #2 Stakeholder and Landowner - Concept Design Consultation

PHASE 3

**JANUARY 2021 -
JANUARY 2022**

- Land Use Concepts and Boundary Scenarios for ARPs
 - Recommended Land Use Concepts and Boundaries for ARPs
-
- Consultation, #3A Public, Stakeholder and Landowner - Scenarios
 - Consultation #3B Public, Stakeholder and Landowner - Recommendation

**WE ARE
HERE**

PHASE 4

**JANUARY -
JUNE 2022**

- Prepare Drafts of ARPs and Technical Studies for Consultation and Circulation
-
- Consultation #4 Public, Stakeholder and Landowner - Review of Draft Documents

PHASE 5

**JUNE -
SEPTEMBER 2022**

- Finalize ARPs and Technical Studies
-
- Council Presentation and Public Hearing